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This Week’s Activities 

• Continue drilling and grouting in the gallery with both drills 

• Kiewit’s large crane used for sheet piling should leave site 

• Continue sonic drilling on the permanent work platform  

• Continue installation of PVC casing on the embankment 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, Phase III 

• Continue excavation on boat ramp access road and haul 
operations to the new Power House Road 

• Scheduled to place first section of concrete on the upper 
end of the new boat ramp on Wed. at Halcomb’s Landing 
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Foundation Grouting.  ACT continued the drilling and 
grouting operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 23 holes have been drilled and all 
23 of those have been grouted.  A second and larger At-
las Copco Gallery Drill was moved into the Gallery on 
4/15.  The first drill is currently idle while the contractor 
works on setting up the second.  Prosonic has success-
fully drilled and cased 7 holes, using the sonic method.  
They continue on the 8th at Station 35+90. 
Kiewit continued construction of outer retention berm 
to Station 58+00 and embankment to Station 50+50 on 
the permanent platform.  Unsuitable material is being 
removed and supplemented with offsite borrow.  Con-
crete placement is complete to Station 43+00; 2 of the 4 
lanes are complete to Station 46+00.   Kiewit completed 
drive sheet pile driving on the embankment.  The large 
crane has been moved to the Halcomb’s Landing Phase 3 
parking lot for dismantling. 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Electric line 
relocations have also continued. 
Drawdown Mitigation.  Work at the marinas and 
Corp-operated boat ramps continues to progress as 
scheduled.  Lake Cumberland visitation numbers have 
increased for the first three months of this year.  This 
March there were 247,539 visitors to the lake compared 
to 178, 525 visitors during the same month last year.  
 

The Wolf Creek basin received 
approximately one inch of rain 
over the weekend with high 
spots of five inches in localized 
areas. As a result, the headwater 
elevation is expected to ap-
proach 684.0. The plan of opera-
tion is to run turbine capacity 
until the headwater is below 

681.0. There is no rain in the fore-
cast for the next three days. There 
are some downstream concerns with 
Cordell Hull and Old Hickory.  Both 
dams have one generator out for 
maintenance; however, the current 
discharge at these two plants is 
within their capabilities. 

Wolf Creek Dam 
Weekly Update 

VCI-Doyon continues work on Halcomb’s Landing parking lot. 

Upcoming Public Meetings 
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